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Ms. Callie Bolattino
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Monthly Progress Report - (September)

Dear Callie:

Riverdale Chemical Company is submitting the September Monthly Progress Report per the
requirements of the draft Administrative Order on Consent, Section V: Order, Part 2.4: Reporting\
Please contact Riverdale with any questions or comments. -

Sincerely;

Dr. Peter Bibby /

Attachments: Monthly Progress Report
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77 West Jackson Boulevard (C-14])
Chicago, IL 60604

Matthew J. Ohl
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Chicago, IL 60604

Todd Wiener
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227 West Monroe Street
Chicago, IL 60606
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Monthly Progress Report
Riverdale Chemical Company

Site Name/Activity: Date: October 9, 2000
Riverdale Chemical Company
Phase I Removal Action

Reporting Period: September 2000

Prepared for: Prepared by:

Dr. Peter Bibby Rae A. Mindock

Project Coordinator Project Manager

Riverdale Chemical Company RMT, Inc.

220 East 17'» Street 222 S. Riverside Plaza, Suite 820
Chicago Heights, IL 60411 Chicago, IL 60606

Telephone: (708) 756-2010 Telephone: (312) 575-0200

Fax: (708) 756-2026 Fax: (312) 575-0300

e-mail: PBibby@riverdalecc.com e-mail: Rae. Mindock@rmtinc.com

Riverdale initiated work at the site in June 2000 to meet requirements of the construction schedule for
facility improvements mandated by the Illinois Department of Agriculture. The construction areas
(Figure 1) include: 1) installation of upgraded secondary containment around the liquid storage area
(liquid storage area),; 2) expansion of the raw materials warehouse (raw materials wareltouse); 3)
installation of a spill containment basin and 20,000 gallon storage basin at the railroad unlonding area
(railroad unloading area). Riverdale notified the USEPA of the planned activities and is continuing to
negotiate an Administrative Order of Consent with the USEPA. This Monthly Progress Report (MPR)
summarizes the activities completed at the site through September 2000. The work was conducted with
oversite by the USEPA under the Emergency Response program.

1. Progress Made This Reporting Period:
a) Completed the removal action at the raw materials warehouse

¢ On June 28t, sixteen (16) soil samples were collected (locations SLO1 through SL11)
and analyzed for pesticide compounds of potential concern (COPCs). The COPCs
are heptachlor, aldrin, heptachlor epoxide, dieldrin, alpha-chlordane, gamma-
chlordane and toxaphene. A summary of the Sampling Program is provided in
Table 1.

e On August 8, eight (8) soil samples were collected (locations SL25 through SL28).
These samples were not analyzed, additional samples were collected on August 24t

*  On August 24, eight (8) soil samples were collected (locations SL33 through SL36)
and analyzed for pesticide COPCs.

e On September 6, the soils under the raw materials warehouse (40 feet by 25 feetto a
depth of 5 feet) were excavated.

e On September 6th, four (4) soil samples (confirmation) were collected (locations SL56
through SL59) and analyzed for pesticide COPCs.

e On September 6, two (2) samples, DSL3 and DSL4, were collected from the
excavated soil stockpiles for TCLP characterization.

¢ On September 11, one (1) sample, DSL6, was collected from the excavated soil
stockpiles for TCLP pesticide characterization.
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On September 15t%, one (1) sample, DSL7, was collected from the excavated soil
stockpiles for TCLP pesticide characterization.

On September X, approximately 1613.30 tons of soil excavated from the raw material
storage area were shipped for off-site disposal at Laraway Landfill in Illinois.

b) Completed the removal action at the railroad unloading area

On August 21st through August 24th, the excavation for the 20,000 gallon storage
basin at the railroad unloading area (20 feet by 100 feet to a depth of 7.2 feet) was
conducted.

On August 23rd, one (1) sample, DSL1, was collected from the excavated soil
stockpiles for TCLP pesticide characterization.

On August 24t, three (3) soil samples (confirmation) were collected from the base of
20,000 gallon storage basin (SL37 through SL39) and analyzed for pesticide COPCs.
On August 28th, the excavation of the spill containment basin (20 feet by 60 feet to a
depth of 5 feet) was completed.

On August 28th, two (2) soil samples (confirmation) were collected from the base of
the spill containment basin (SL40 through SL41) and analyzed for pesticide COPCs.
On September 8th, an additional three feet of soil was excavated from the spill
containment basin (20 feet by 60 feet to a depth of 8 feet).

On September 8, two (2) soil samples were collected from the spill containment
basin (SL60 through SL61) and analyzed for pesticide COPCs.

On September 8%, one (1) sample, DSL5, was collected from the excavated soil
stockpiles for TCLP pesticide characterization. The sample was submitted for dioxin
analysis on September 18th,

In September, approximately 2264.29 tons of soil excavated from the railroad
unloading area were shipped for off-site disposal at Laraway Landfill in Illinois.

c) Conducted sampling at the liquid storage area

On July 34, thirteen (13) soil samples were collected (locations SL12 through SL20)
and analyzed for pesticide COPCs.

On August 8th, six (6) soil samples were collected (locations SL20 through SL24).
These samples were not analyzed.

On August 31st, nine (9) soil samples were collected (locations SL44 through SLA47)
and analyzed for pesticide COPCs.

On September 26th, eight (8) soil samples were collected (locations SL68 through
SL75) and analyzed for pesticide COPCs. Two samples were analyzed for dioxin
(SL68 and SL71).

On September 26, two (2) soil samples were collected (DSL8 and DSL9) for disposal
characterization. One sample was analyzed for dioxin (DSLS8).

In September, approximately 1214.97 tons of soil excavated from the liquid storage
area were shipped for off-site disposal at Laraway Landfill in Illinois .

d) Completed sampling at the utility area

On September 21st, twelve (12) soil samples were collected (locations SL62 through
SL67) and analyzed for pesticide COPCs.
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e)

f

Completed sampling at the low lying area

e On August 31st, eleven (11) soil samples were collected (locations SL50 through
SL55) and analyzed for full TCL and TAL analysis. Two samples were analyzed for
high resolution dioxin (SL53 and SL54).

Completed sampling at the Hartwell Building expansion

¢ On August 31st, four (4) soil samples were collected (locations SL48 through SL49)
and analyzed for pesticide COPCs

2. Documents Submitted This Reporting Period:

a)
b)

c)

On July 14, 2000, the Field Sampling and Analysis Plan for the Liquid Storage Area was
submitted to USEPA for review and comment.

On July 28, 2000, the Draft Phase I Removal Action Workplan was submitted to the
USEPA for review and comment

On September 15, 2000, the Revised Draft Phase I Removal Action Workplan was
submitted to the USEPA for review and comment

3. Analytical Data Transmitted With This Report:

USEPA has requested that Riverdale provide data packages for TCL Pesticide list rather than Pesticide
COPCs for samples collected after August 27t Riverdale is complying with this request and for all CLP
data packages the TCL Pesticide list will be provided. Due to longer turnaround times associated with
CLP data packages, Riverdale had samples analyzed for both SW846 analysis (3 ~5 day turnaround) and
standard CLP package (30 day turnaround). Several of the SW846 analyses for Pesticide COPCs are
provided with this submittal, the corresponding CLP data package will include the TCL Pesticide list.

CLP Analytical Data Package (Pesticide COPCs) for fifteen soil samples (SL02, SL03,
SL04, SLO05, SL06, SL07, SL08, SL09, SL10 and SL11 collected 6/28

CLP Analytical Data Package (2,3,7,8 TCDD) for five soil samples (SL03, SL09, SL15,
SL16 and SL17 collected 6/28

CLP Analytical Data Package (Pesticide COPCs) for one soil sample (SLO1) collected
6/28

CLP Analytical Data Package (Pesticide COPCs) for thirteen soil samples (SL12, SL13,
SL14, SL15, SL16, SL17, SL18, SL19, and SL20) collected 7/3.

TCLP Characterization Data Package for two samples (DSL1 and DSL2) collected 8/23.
SW846 8081A Data Package for eleven soil samples (SL33-1.2, SL33-3.5, SL34-1.2, SL.34-
3.5, SL35-1, SL35-4.5, SL36-1.2, SL36-4.5, SL37-6.2, SL38-6.2, and SL39-6.2)collected 8/24
SW846 8081A Data Package for two soil samples (SL.40-5.2 and SL41-5.2) collected 8/28
TCLP Characterization Data Package for three samples (DSL3, DSL4, and DSL5)
collected 9/6

SW846 8081A Data Package for four soil samples (SL56-5, SL57-5, SL58-5 and SL.59-2)
collected 9/06

TCLP Characterization Data Package for one sample (DSL6) collected 9/11

TCLP Characterization Data Package for one sample (DSL7) collected 9/15
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. Anticipated Progress During the Next Reporting Period:

¢ The Phase I Removal Action Report is currently being prepared.

¢ The analytical results of sampling at the Phase II liquid storage area (SL17 and pipeline run),
the low lying area, and the utility area are anticipated to be available in October.

o Additional sampling in the Liquid Storage Area (SL17 area) is proposed to be conducted in
October to define the impacted area prior to the removal action. Based on the construction
schedule previously provided to the USEPA, the excavation of impacted soil is anticipated
to occur in November, consistent with the Phase 2 construction (east side) of the Liquid
Storage Area.

e Data validation (10%) will begin once all analytical results are received.

5. Agency Reviews/Approvals Pending:
o The USEPA is currently reviewing the Revised Draft Phase I Removal Action Workplan

6. Anticipated Potential Problems and Recommendations:
e There are no anticipated problems to resolve in October.

7. Resolution of Previous Problems:
¢ There were no problems to be resolved during the previous reporting period.

Personnel Changes:
e There were no personnel changes in September.

9. Schedule:
The schedule of upcoming activities is provided below:

Deliverable/Meeting Completion Date
Field Activities and Sampling November 30, 2000
Excavation and Disposal of Contaminated Soil November 30, 2000
Submittal of Draft Phase I Removal Action Report November 30, 2000
Resubmittal of Draft Phase I Removal Action Report 30 Days after receipt of USEPA Comments

Attachments: Table 1, Summary of Sampling Program
Figure 1, Sampling Locations
Analytical Data
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Table 1

Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLLE DATE ANALYSIS
S101-4 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL02 -3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL02-5FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO3-4.5FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL04 - 4.5 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL05-4.5FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL06 -3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO7 -3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO7 - 4.5 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs

LO8-25FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO8 - 4.5 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL09 -3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL10-3FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
S110-5FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL11-3FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL11-45FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL12-1FT Phase I & 1I: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL12-3.5FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL13 - 1.5 FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL13-35FT Phase I & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL14 -3 FT Phase 1 & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL15-3 FT Phase ! & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL16-1FT Phase [ & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL17 -1 FT Phase [ & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
5117 -3 FT Phase I & 1I: Liquid Storage Area 7/3/2000 Pesticides COPCs
5118 - 2.5 FT Phase | & 1I: Liquid Storage Area 7/3/2000 Pesticides COPCs

L19-1FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL20 -2 FT Phase | & 11: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL20 - 2 FT DUP Phase I & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL21-1FT Phase I & II: Liquid Storage Area 8/8/2000 Not Analyzed'
SL22-1FT Phase I & II: Liquid Storage Area 8/8/2000 Not Analyzed'
SL22 - 2 FT Phase I & II: Liquid Storage Area 8/8/2000 Not Analyzed'
SL23-1FT Phase I & 1I: Liquid Storage Area 8/8/2000 Not Analyzed'
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Table 1

Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS

L24 -1 FT Phase 1 & 1I: Liquid Storage Area 8/8/2000 Not Analyzed'

L24 -1 FT DUP Phase 1 & II: Liquid Storage Area 8/8/2000 Not Analyzed'
SL25 -2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
SL25-4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed’
SL.26 - 2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed’
5126 - 4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed’
GL27 -2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'

127 -4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'

L28 -2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'

SL 28 -4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
SL29-10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed®
SL30-10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed*
SL31 - 10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed*
SL32-10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed”
133-1.2FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL33-35FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL34-1.2 FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL34 -35FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL35-1FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
ISL35 - 4.5 FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL36-1.2 FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
ISL36 - 4.5 FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
S1.37 - 6.2 FT Railroad Unloading Storage Basin 8/23/2000 SW846 Pesticide COPCs
8/23/2000 CLP Pesticide
5138 - 6.2 FT Railroad Unloading Storage Basin 8/23/2000 SW846 Pesticide COPCs
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Table 1
Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS
8/23/2000 CLP Pesticide
SL.39 - 6.2 FT Railroad Unloading Storage Basin 8/24/2000 SW846 Pesticide COPCs
8/24 /2000 CLP Pesticide
SL40-5.2FT Railroad Unloading Spill Containment Basin 8/28/2000 SW846 Pesticide COPCs
8/28/2000 CLP Pesticide
SLA41-5.2FT Railroad Unloading Spill Containment Basin 8/28/2000 SW846 Pesticide COPCs
8/28/2000 CLP Pesticide
S5L41-5.2FT-DUP Railroad Unloading Spill Containment Basin 8/28/2000 CLP Pesticide
SL44-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL44-4FT Phase Il: Liquid Storage Area 8/31/2000 CLP Pesticide
SL45-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
ISL45-4FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL46-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
146-4FT Phase IlI: Liquid Storage Area 8/31/2000 CLP Pesticide
SL47-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
51.47-4FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
5L47-DUP Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL48-1FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
ISL48-4FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
L49-1FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SL49-4FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SL50-61N Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL50-4FT Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
ISL51-6IN Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
L51-4FT Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
L52-6IN Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
ISL52-4FT Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL53-6IN Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
8/31/2000 Dioxin - 8290
SL54-6IN Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide, Herbicides
8/31/2000 Dioxin - 8290
SL55-6IN Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide, Herbicides
SL56-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
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Table 1
Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS
9/6/2000 CLP Pesticide
SL57-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
ISL58-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL59-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL60-5FT Railroad Unloading Spill Containment Basin 9/8/2000 CLP Pesticide
SL61-5FT Railroad Unloading Spill Containment Basin 9/8/2000 CLP Pesticide
ISL62-1FT Utility Area 9/21/2000 CLP Pesticide
L62-4FT Utility Area 9/21/2000 CLP Pesticide
SL63-1FT Utility Area 9/21/2000 CLP Pesticide
SL63-4FT Utility Area 9/21/2000 CLP Pesticide
SL64-1FT Utility Area 9/21/2000 CLP Pesticide
SL64-4FT Utility Area 9/21/2000 CLP Pesticide
SL65-1FT Utility Area 9/21/2000 CLP Pesticide
SL65-4FT Utility Area 9/21/2000 CLP Pesticide
SL66-1FT Utility Area 9/21/2000 CLP Pesticide
SL66-4FT Utility Area 9/21/2000 CLP Pesticide
SL67-1FT Utility Area 9/21/2000 CLP Pesticide
SL67-4FT Utility Area 9/21/2000 CLP Pesticide
SL68-8FT Pipeline Run 9/26/2000 Dioxin - 8280
SL69-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL70-8FT Pipeline Run 9/26/2000 CLP Pesticide
L71-8FT Pipeline Run 9/26/2000 Dioxin - 8280
L72-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL73-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL.74-8FT Pipeline Run 9/26/2000 CLP Pesticide
ISL75-8FT Pipeline Run 9/26/2000 CLP Pesticide
DSL1 Railroad Unloading Area 8/23/2000 Full TCLP
DSL2 Phase I: Liquid Storage Area 8/23/2000 Full TCLP
DSL3 Raw Materials Warehouse (Potential) 9/6/2000 Full TCLP
DSL4 Raw Materials Warehouse (Contaminated) 9/6/2000 Full TCLP
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Table 1

Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS
DSL5 Railroad Unloading Spill Containment Basin (8 FT) 9/8/2000 Full TCLP
9/18/2000 Dioxin - 8280
DSL6 Raw Materials Warehouse (Small Pile) 9/11/2000 TCLP Pesticides
DSL7 Raw Materials Warehouse (Under Concrete) 9/15/2000 TCLP Pesticides
DSLS Pipeline Run (1-4FT) 9/26/2000 TCLP Pesticides
9/26/2000 Dioxin - 8280
DSL9 Pipeline Run (4-8FT) 9/26/2000 TCLP Pesticides

! These samples were not analyzed due to problems with laboratory. Additional locations were chosen and samples submitted for analysis.

? These samples were not analyzed per discussions with the USEPA.
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SDMS US EPA REGION V

FORMAT- OVERSIZED -5
IMAGERY INSERT FORM

The item(s) listed below are not available in SDMS. In order to view original
document or document pages, contact the Superfund Records Center.

SITE NAME RIVERDALE CHEMICAL
DOCID # 142951

DESCRIPTION | SITE MAP OF SAMPLE LOCATIONS
OF ITEM(S)

REASON WHY _X OVERSIZED | OR _ FORMAT
UNSCANNABLE

DATE OF ITEM(S) | NONE
NO. OF ITEMS |1

PHASE SAN/ERR
PRP RMD - RIVERDALE CHEMICAL
PHASE —_Remedial ____ Removal __ Deletion Docket AR
(AR DOCUMENTS ONLY)
__ Original _ Update# __ Volume ____ of
O.U.
LOCATION Box # Folder # Subsection

COMMENT(S)




